2.5 Near Detector Installation

2.5.1 Infrastructure
2.5.1.1 EDIA : includes Input to footprint Design, Tunnels & Halls Liaison, and Ongoing
MINOS Underground Areas Oversight; also includes Outfitting Liaison, MINOS
Service Bldg Liaison, Shaft Lifting Equip Specifications; Detector Support
Structure Liaison; Power & Cooling Integration, Rack & Cables Integration with
the outfitting, Coil Power Supply Integration

2.5.1.2 Near Hall Infrastructure Installation
2.5.1.2.1 Install Detector Support Structure
2.5.1.2.2 Install Racks
2.5.1.2.3 Install LCW System
2.5.1.2.4 Install Ethernet & Acnet
2.5.1.2.6 Install Coil Power Supply

2.5.2 Plane Assembly
2.5.2.1 EDIA ; includes Assembly Fixtures Liaison, Module Mounting Oversight, New Muon
Assembly Area Liason,

2.5.2.2 New Muon Assembly Area Setup

2.5.2.3 Assembly of Detector Planes
2.5.2.3.1 Assemble 1% Quarter of Planes
2.5.2.3.2 Assemble 2™ Quarter of Planes
2.5.2.3.3 Assemble 3" Quarter of Planes
2.5.2.3.4 Assemble 4™ Quarter of Planes

2.5.3 Detector Installation
2.5.3.1 EDIA; includes Coil Design Liaison, Detector Electronics Installation Liason, Plane
Mounting Procedure Planning & Review, Transport Fixtures Oversight,

2.5.3.2 Hall Tech Area Setup

2.5.3.3 Spectrometer Plane Installation

2.5.3.4 Calorimeter Plane Installation

2.5.3.5 Detector Electronics Installation
2.5.3.5.1 Install Hardware — includes racks, readout electronics, DAQ, DCS
2.5.3.5.2 Install Cables — includes HV, fiber, LI, DAQ, DCS

2.5.3.6 Magnet Coil Installation

2.5.4 Facility Experimental Infrastructure — Systems installed as part of SB&O, but paid
under this WBS
2.5.4.1 Mechanical & Electrical Preparation

2.5.4.2 Water System Preparation




